

██████:

Here is the game plan:

The Com Tech's are currently un-boxing the new hardware and getting the equipment in the new racks. Need power and network drops and IP Addresses to the new racks. Need to make sure the existing coax jumpers from the old recorders will reach the new racks for cutover between old equipment and new.

Jeff McKenzie from SigNet will be on site Monday. He will be sending NCIC forms.

The old system will run continuing to record the existing remaining channels until the new system is ready for cutover. First priority is to restore recording to all channels. Redundancy/PTZ control etc. will be converted once recording is restored.

The existing analog matrix switch will remain for PTZ control and PLC camera call up.

I will provide an update once we are on-site and assess current site conditions.

Steve Smith | Federal Sales Representative

SigNet Technologies | Convergent Federal Solutions
12300 Kiln Ct Suite E, Beltsville, MD 20705

Office: ██████████ | Mobile: ██████████ | Direct:
██████████

This e-mail and any attachments to it are intended only for the identified recipients. It may contain proprietary or otherwise legally protected information of SigNet Technologies, Inc. Any unauthorized use or disclosure of this communication is strictly prohibited. If you have received this communication in error, please notify the sender and delete or otherwise destroy the e-mail and all attachments immediately.